

Cragin Watershed Protection Project NEPA Timeline

Project Initiation	March 2015
Proposed Action Development*	April – November 2015
Public Scoping Proposed Action**	December 2015
Issues Analysis and Alternative Modification/Development	January-February 2016
Environmental Analysis, Specialist Reports and EA Preparation	January – August 2016
IDT and FS Reviews of Preliminary EA & Incorporation of Review Comments	September – November 2016
Preliminary EA Public Comment Period, Legal Notice**	December 2016
Consultation, Decision Notice & Final EA Preparation, Final Specialist Report Revisions, Internal Reviews	January – June 2017
Draft Decision, Legal Notice/30 Day Objection Period	July 2017
Objection Resolution	August 2017
Final Decision Notice, Final EA	September 2017
Implementation	September 2017

*Stakeholder Group Meetings and Feedback to FS

**Public Meeting