RFP ADDENDUM #1

Date of Addendum: July 15, 2020

NOTICE TO ALL POTENTIAL RESPONDENTS
The Request for Proposals (RFP) is modified as set forth in this Addendum.

The original RFP Documents remain in full force and effect, except as modified by this Addendum, which is hereby made part of the RFP. Respondent shall take this Addendum into consideration when preparing and submitting its Proposal.

WORK SCHEDULE
The Work Schedule has been changed as noted herein, and modifies the schedule stated in the RFP. The new Work Schedule provides the flexibility for period of performance, for any contract resulting from the RFP, tentatively scheduled to begin on or about September 1, 2020.

This addendum allows for work on Phase IV/Site and Phase V/Gatehouse to be conducted concurrently. Phase V/Gatehouse work will commence in September 2020 and be completed no later than November 30th, 2020.

Phase IV/Site can be implemented at the same time as Phase V/Gatehouse with completion extended into early 2021 as needed.

Amendments extending the period of performance, if any, shall be at the sole discretion of the National Forest Foundation in coordination with the U.S. Forest Service.

The project timeframe will be scheduled with the National Forest Foundation in coordination with the U.S. Forest Service.

This addendum is being issued to adjust the work schedule to provide implementation timeline flexibility for Phase IV and Phase V of the Dolly Copp Campground Improvement Project.