



1.50 Rachel Hutchinson

I have been thinking a lot about the “tool” and I think I would like to say that using Microsoft Teams to help organize projects and deliverables between multiple staff members and multiple projects is the tool I would like to recommend. I can’t exactly send this to you, but I included a snapshot here of one project:


Summer Surveys

+
Aspen Surveys
📅 05/30
 CH



surface water monitoring
 KR Karl Ronning



Groundwater monitoring (2-3 week return)
📅 10/31
 KR Karl Ronning

NEPA/CEQA


+
Native American Outreach (AB52)
📅 05/31


404 Permit
 05/05
 Betsy Harbert


401 Permit
 05/05
 Betsy Harbert


1600 Permit
 05/05
 Betsy Harbert


Stakeholders

+
Schedule a meeting with Scott (permittee)
 Rachel Hutchinson


Implementation

+
collection permit (fish relocation)
📅 06/03


Schedule Volunteer Days
📅 07/30
 CH

RFP for contractor
📅 06/14


^ Hide completed 1

 EEQA-dec
📅 06/01